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1

2 7051

I-45 North (Highway 30 to Crosstimbers)

Project #07-10-27 1 C U P  $                102,252 August 2013  In-House  $                           -  $                           -  $                    1,001 1,001$                     101,251$                     2007/2008 Budget

In-House CIP Crews.  Survey & design complete. Alignment change, easements now required. 

Misc. expenditures include property research expenses.  Possible scheduling with Pine Shadows 

Water Extension Project.  

3 7209

190 East (Sycamore to Highway 19)

Project #08-10-26 3 98% U P  $                449,846 September  2013  $                  53,104  $                           -  $                           -  $                  23,793 76,897$                   372,949$                     2009/2010 Budget

All but two easements acquired.  Condemnation proceedings underway for the remaining two 

easements.  Misc. expenditures include easement acquisition and filing fees.     

4 7212

Hickory (Eastham to Normal Park)

Project# 08-10-28 1 C N/A P  $                  40,945 August 2013  In-House  $                   4,768  $                           -  $                            - 4,768$                     36,177$                       2009/2010 Budget Survey and design complete.  Purchased materials. 

5 7219

Smith Hill Road Water Extension

Project #10-10-26 3 U U P  $                425,631 Pending design  $                            -  $                           -  $                           -  $                  19,747 19,747$                   405,884$                     2010 / 2011 Budget

Local 28' wide street approved.  Property research and survey complete.   Misc. expenditures 

include cost of property research reports.  

6 7222

FM 247 Phase 1 - Fire Protection

Project #09-07-02 3 U U P  $                338,224 October 2013  $                            -  $                           -  $                           -  $                    7,030 7,030$                     331,194$                     2010 / 2011 Budget Property research and survey complete.   Design underway.

7 7223

Water Well Development

Project #11-05-01.1 1,2,3,4, U N/A P  $                421,000 Pending  $                  29,500  $                           -  $                           -  $                            - 29,500$                   391,500$                     2010 / 2011 Budget Future project.

8 7227

New Water Well - Well #21

Project #11-05-01.1 4 98% N/A U  $             1,501,218 April 2013  $                110,201  $               766,150  $                           -  $                    1,200 877,551$                 623,667$                     2011 / 2012 Budget Generator being installed.  Waiting on delivery of motor.  Project near completion. 

9 7228

Pleasant Street - waterline replacement

Project# 11-10-22 3 C N/A P  $                  41,000 July 2013  $                            -  $                           -  $                           -  $                            - -$                             41,000$                       2011 / 2012 Budget Survey  and design complete.  

10 7229

Highway 75 - Industrial Park Water Extension 

Project #11-10-23 4 P P P  $                100,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             100,000$                     2011 / 2012 Budget

11 7230

Palm Street Water Plant Office Renovations

Project #11-10-24 C N/A U  $                  75,000 Pending  $                            -  $                 34,493  $                           -  $                            - 34,493$                   40,507$                       2011 / 2012 Budget

1st portion of project completed by Quality Works Construction in February 2013. The chemical 

building was separated out because the contractor was unable to do it. 

12 7231

Archer Street - 6" waterline replacement

Project #11-10-25 1 U P P  $                  27,000   July 2013  $                            -  $                           -  $                           -  $                            - -$                             27,000$                       2011 / 2012 Budget Survey complete.  Design underway.

13 7235

Bobby K Marks (Bowers - Avenue J)

Project #12-10-23 1 P P P  $                  55,000 May 2014  $                            -  $                           -  $                           -  $                            - -$                             55,000$                       2012 /2013 Budget

14 7236

9th Street (University - Avenue J)

Project# 12-10-25 3 P P P  $                  20,000 November 2013  $                            -  $                           -  $                           -  $                            - -$                             20,000$                       2012 /2013 Budget

15 7237

Sam Houston (Thomason - University)

Project #12-10-24 3 P P P  $                  30,000 December 2013  $                            -  $                           -  $                           -  $                            - -$                             30,000$                       2012 /2013 Budget

16 7238

Avenue C (7th - 9th)

Project #12-10-27 3 P P P  $                  41,000 January 2014  $                            -  $                           -  $                           -  $                            - -$                             41,000$                       2012 /2013 Budget

17 7239

18th Street (Avenue S - Avenue Q)

Project# 12-10-26 2 P P P  $                  68,000 February 2014  $                            -  $                           -  $                           -  $                            - -$                             68,000$                       2012 /2013 Budget

18 7240

Pine Shadows Street

Project# 12-10-22 1 U U P  $                  35,000 August 2013  $                            -  $                           -  $                           -  $                            - -$                             35,000$                       2012 /2013 Budget Survey & property research underway.

19 7241

Palm Street Water Treatment Plant Fiber

Project# 12-11-09 4 C P U  $                  36,000 May 2013  $                            -  $                           -  $                 35,999  $                            - 35,999$                   1$                                2012 /2013 Budget

Encumbered amount is the Purchase Order Amount.  Conduit ran and should be completed mid-

March.  Fiber install and terminations should be completed by estimated completion date

20 7242 Water Tank Rehabilitation 4 P P P  $                175,000 May 2013  $                            -  $                           -  $                           -  $                            - -$                             175,000$                     2012 /2013 Budget Turned over to purchasing to bid package.

21 7243

11th Street (I-45 - Avenue M)

Project #12-11-01 1 U P P  $                122,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             122,000$                     2012 /2013 Budget Preliminary design and coordination underway.

22 7244

11th Street (Avenue J - Avenue G)

Project #12-11-02 3 U P P  $                  32,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             32,000$                       2012 /2013 Budget Preliminary design and coordination underway.

23 7245

Sam Houston (11th - 22nd) 

Project #12-11-03 1, 2 U P P  $                111,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             111,000$                     2012 /2013 Budget Preliminary design and coordination underway.

24 7246 Water Wells Generators - GLO Grant N/A U P P  $                494,001 2013  $                  11,330  $                           -  $                           -  $                            - 11,330$                   482,671$                     2012 /2013 Budget Grant department now has the 100% plans and are putting together bid documents.

25 999 Unallocated Budget N/A N/A N/A 120,510$                 N/A  $                            -  $                           -  $                           -  $                            - -$                             120,510$                     N/A

26 Total Fund 701 - Water  $             4,861,627  $                204,135  $               805,411  $                 35,999  $                  52,771  $             1,098,316  $                 3,763,311 

27

28 70202

North Sam Houston

Project# 04-11-04 3 C U P 73,000$                   September 2013 In-House 2,881$                    -$                            1,848$                    4,729$                     68,271$                       2003 / 2004  Budget

Phase 1 complete. Design complete.  Easement acquisition underway on Phase 2.  Misc. 

expenditures include property research costs.

29 7116

Graham Road / Highway 75 South

Project# 06-11-13 4 C P P  $                  70,000 On Hold  $                            -  $                      950  $                           -  $                       850 1,800$                     68,200$                       2006 / 2007 Budget

Unserved/Underserved area. Survey and In-house design complete. Waiting on easement 

acquisition.   Misc. expenditures  & construction account include property title research and 

appraisals.

FUND 701 -WATER

FUND 702 - WASTEWATER

C = Complete

U = Underway     P = Pending
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30 7117

Highway 30 East Wastewater

Project# 06-11-14 3 C P P  $                  44,000 On Hold  $                            -  $                      100  $                           - 100$                        43,900$                       2006 / 2007 Budget

Unserved/Underserved area. Survey and In-house design complete.   Waiting on  TxDOT permit 

approval and easement acquisition.  Property title research complete.  Construction amount 

includes property title research fee.

31 7128

Old Colony Road WW - Phase V

Project# 08-10-31 3 91% P P  $                852,514 

Final 

Design/Construction 

schedule being 

developed  $                140,241  $                           -  $                           -  $                            - 140,241$                 712,273$                     2008 / 2009 Budget

Environmental study completed.  Forest Service permit obtained. Final design preparations 

underway.

32 7129

Old Colony Road WW - Phase VI

Project #08-10-32 3 91% P P  $                890,182 

Final 

Design/Construction 

schedule being 

developed  $                167,952  $                      128  $                           -  $                            - 168,080$                 722,102$                     2008 / 2009 Budget

Environmental study completed.  Forest Service permit obtained. Final design preparations 

underway. Construction amount includes legal ad cost.

33 7137

Lakeridge/Crawford 

Project# 09-10-31 2 C P P  $                  69,336 Pending  $                            -  $                           -  $                           -  $                            - -$                             69,336$                       2009/2010 Budget Beginning negotiations with property owners. Survey complete.

34 7139

Dawson Dam (TCEQ) Drainage Study

Project# 09-05-04 4

Phase 1 - 

Complete N/A N/A  $                260,565 Pending  $                  79,965  $                           - 79,965$                   180,600$                     2009/2010 Budget

Phase 1 emergency action plan completed and submitted in December 2010.   Phase II design 

complete.   Additional detention pond studies required.  

35 7140

Town Creek Drainage  (FEMA)

Project #09-03-03 1 & 3 69% P P  $             8,847,900 In progress  $                396,421  $                      353  $                           -  $                            - 396,774$                 8,451,126$                  2009/2010 Budget

Phase I Engineering Contract with Klotz Associates underway.   Phase I submitted for FEMA 

review.  Additional environmental assessment study required by FEMA prior to proceeding to 

Phase II.  Construction amount includes legal ad fee and postage.

36 7145

Town Creek Watershed Study  Trib A- Phase II

Project# 10-10-29 1, 3 & 4 80% N/A N/A 60,000$                   April 2013 45,310$                   -$                            -$                            -$                            45,310$                   14,690$                       2011 / 2012 Budget Study underway.  Survey complete.  Waiting on final report. 

37 7149

Avenue Q Wastewater Rehab

Project# 11-10-26 1 P P P  $                101,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             101,000$                     2011 / 2012 Budget Wastewater is being looked at by Engineering for possible alternative alignment.

38 7150

Avenue M / 22nd Street Wastewater 

Renovations

Project# 10-05-02 2 P C P  $                  35,492 On hold  $                            -  $                           -  $                           -  $                            - -$                             35,492$                       2011 / 2012 Budget

39 7151

BOT / TDCJ Area Interceptor

Project #11-10-27 2 U P P  $                  86,000 December 2013  $                            -  $                           -  $                           -  $                       653 653$                        85,347$                       2011 / 2012 Budget

Design only.  Survey and property research complete.  Misc. expenditures include cost of property 

reports.

40 7152

Tanyard Creek Watershed Study

Project #11-10-28 3 P N/A N/A  $                  60,000 Fall  2013  $                            -  $                           -  $                           -  $                            - -$                             60,000$                       2011 / 2012 Budget

41 7153

Avenue M - Sycamore (18" replacement)

Project# 12-11-04 1 P P P  $                180,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             180,000$                     2012 / 2013 Budget Waiting on engineering proposal from Klotz Associates.

42 7154

Town Creek Horse Branch Watershed Study

Project# 12-11-05 3 P P P  $                  60,000 September 2013  $                            -  $                           -  $                           -  $                            - -$                             60,000$                       2012 / 2013 Budget Engineering Agreement approved by Council 3/5/13.  

43 7155

McGary Creek Watershed Study

Project# 12-11-06 2 P P P  $                  60,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             60,000$                       2012 / 2013 Budget Will begin after the completion of Town Creek Trib A and Horsebranch Watershed Studies.

44 7156

Verdes-Haynes Drainage @ 9th / Avenue H

Project #12-11-07 3 U P P  $                  75,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             75,000$                       2012 / 2013 Budget Survey & property research underway.

45 7157

Drainage Fee Study

Project# 12-11-11 N/A P P P  $                  50,000 Pending  $                            -  $                           -  $                           -  $                            - -$                             50,000$                       2012 / 2013 Budget

Proposal from Klotz Associates has been received.  Proposal being reviewed pending decision 

on moving forward with the study. 

46 999 Unallocated Wastewater Budget N/A N/A N/A N/A  $                  40,581 N/A  $                            -  $                           -  $                           -  $                            - -$                             40,581$                       N/A

47 Total Fund 702 - Wastewater  $           11,915,570  $                829,889  $                   4,412  $                           -  $                    3,351  $                837,652  $               11,077,918 

C = Complete

U = Underway     P = Pending
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48

49 71134

Bobbitt Addition / I-45 Moffit Springs

Project #07-10-31 1 & 2 U P P 1,430,796$              

Phase 1 & 2 - 

complete

 Phase 3 Sec 1

On hold

Phase 3 Sec 2- 

October 2013 In-house 739,985$                73,580$                  813,565$                 617,231$                     2007 / 2008 Budget

Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees & 

appraisals and legal ads.   Phase 3 Section 1 bids received on March 6, 2013.  Waiting on 

Council direction.  Phase 3 Section 2 - design underway.   

50 999 Unallocated Budget N/A N/A N/A N/A 1,581$                     N/A -$                             -$                            -$                            -$                            -$                             1,581$                         N/A

51 Total Fund 711 - Wastewater - November 2001 Debt Issue 1,432,377$              -$                             739,985$                -$                            73,580$                  813,565$                 618,812$                     

52 FUND 800 - STREET ARTERIAL IMPROVEMENT

53 8698

E. Mosley Lane

Project #10-10-24 4 C N/A P 241,151$                 November 2013 -$                             7,975$                    -$                            -$                            7,975$                     233,176$                     2010 / 2011 Budget

Survey and design complete.    Preparing bid.  Walker County Commissioner's Court approved 

funding for project segment outside the City limits (up to $60,000)

54 8700

Holland Street Reconstruction

Project #10-10-25 2 85% N/A P 103,868$                 August  2013 8,500$                     -$                            -$                            -$                            8,500$                     95,368$                       2010 / 2011 Budget Design complete.  Final review in progress

55 8703

Magnolia Way Renovations

Project #11-10-31 1 85% N/A U 319,000$                 June 2013 36,950$                   374$                       249,140$                -$                            286,464$                 32,536$                       2011 / 2012 Budget

Construction bid awarded to AAA Asphalt on 1/8/13.  Encumbered amount is the Construction 

Contract Amount.  Construction expense includes legal ad.  Construction underway.

56 8705

Old Houston Road cul-de-sac

Project# 09-03-06.1 4 C U P 140,000$                 September 2013 -$                             -$                            -$                            2,453$                    2,453$                     137,547$                     

Project pending.  Misc. expenditures include property research reports and appraisals. Survey 

and design complete.  Property acquisition underway. 

57 999 Unallocated Budget N/A N/A N/A N/A 32,160$                   N/A -$                         -$                        -$                        -$                        -$                         32,160$                       N/A

58 836,179$                 45,450$                   8,349$                    249,140$                2,453$                    305,392$                 530,787$                     

59

60 81407

190 East - Sidewalk(s)

Project# 08-10-26.2 3 80% C P 71,497$                   August 2014 64,736$                   -$                            -$                            -$                            64,736$                   6,761$                          2009 / 2010 Budget 

Misc. expenditures include easement acquisition.   $297,622 transferred to Project#81410 Safe 

Routes to School. Bids opened on March 28, 2013.  Working on AFA amendment with TxDOT.  

Project award is likely to be in May 2013.  

61 81410

Safe Routes to School Grant 

Project# 09-01-01 3 79% N/A P 1,077,622$              August 2014 271,760$                 -$                            -$                            292$                       272,052$                 805,570$                     2010 / 2011 Budget

Misc. expenditures include cost of legal ad. $253,000 transferred in from project# 81411, 

$278,000 transferred in from project# 81412. Bids opened March 28, 2013.  Working on AFA 

amendment with TxDOT.  Project award is likely to be in May 2013. 

62 81413 Downtown Streetscape II 1 C N/A P 185,000$                 July 2013 -$                             642$                       -$                            -$                            642$                        184,358$                     2010 / 2011 Budget

Bids opened on March 28, 2013. To be presented to Council for project award April 16th.  

Construction amount includes TDLR Plan Review and legal ad charge.

63 81414

Avenue J North (Sam Houston & 21st)

Project #11-10-32 1 & 2 7% U P 65,000$                   Fall  2013 1,602$                     -$                            -$                            -$                            1,602$                     63,398$                       2011 / 2012 Budget Design & property research underway. 

64 81415

Lake Road South (75 South - Smither Drive)

Project #11-10-33 1 & 2 7% U P 120,000$                 Fall  2013 2,976$                     -$                            -$                            669$                       3,645$                     116,355$                     2011 / 2012 Budget Design & property research underway.   Misc. expenditures include the cost of property reports.

65 9999 Unallocated Budget -$                             N/A -$                             -$                            -$                            -$                            -$                             -$                                 N/A

66 1,519,119$              341,074$                 642$                       -$                            961$                       342,677$                 1,176,442$                  

67

68 81503 Way Finding Sign Project - f2Ds N/A C N/A N/A 60,000$                   -$                             -$                            45,857$                  45,857$                   14,143$                       2002

69 81520

Kate Barr Ross Concrete Work

Project#06-11-03 1 C N/A U 24,715$                   

Pending availability of 

crews. -$                             17,461$                  -$                            17,461$                   7,254$                         2006 / 2007 Budget Construction has resumed.  

70 81523

Comprehensive Plan Implementation

Project# 06-04-01.1 N/A N/A N/A N/A 30,000$                   

Schedule being 

developed -$                             -$                            -$                            -$                            -$                             30,000$                       2006 / 2007 Budget

71 81526

KBR Park - 4 Plex Parking Lot 

Project# 07-10-34 1 C N/A P 66,320$                   Pending -$                             -$                            -$                            -$                            -$                             66,320$                       2007 / 2008 Budget Plans and design are complete.   

72 81532

Fiber Loop Project - Fire Station #1

Project #07-10-39 2 U N/A U 134,509$                 

Schedule pending 

availability of crews -$                             26,178$                  -$                            26,178$                   108,331$                     2007 / 2008 Budget Extension to Raven Nest Golf Course completed by SHSU.  City to supply conduit.

73 81546

Service Center Fuel Tanks

Project #11-10-34 1 N/A N/A P 199,000$                 On hold -$                             1,575$                    -$                            -$                            1,575$                     197,425$                     2011 / 2012 Budget Insurance has been obtained.  Passed TCEQ testing.  

74 81547

Kate Barr Ross 270' Baseball Field

Project #11-10-35 1 C N/A U 258,000$                 April 2013 -$                             242,496$                15,503$                  -$                            257,999$                 1$                                2011 / 2012 Budget Encumbered amount is the balance of lighting purchase order.  Currently working on sidewalk. 

75 81549

Kate Barr Ross Restroom 4 Plex

Project #12-11-10 1 P P P 75,000$                   Pending -$                             -$                            -$                            -$                            -$                             75,000$                       2012 / 2013 Budget

76 81550

Army Reserve Center Upgrade

Project # 12-03-01 2 N/A N/A N/A 36,000$                   Pending -$                             -$                            -$                            -$                            -$                             36,000$                       2012 / 2013 Budget

Title report and appraisal in process for possible sale.   Scheduled to advertise for  bids May 

2013.

77 81551

Development Code Update

Project# 13-01-02 N/A U N/A N/A 100,000$                 December 2013 -$                             -$                            -$                            -$                            -$                             100,000$                     2012 / 2013 Budget Contract approved.  Project underway.

78 999 Unallocated Budget N/A N/A N/A -$                             N/A -$                             -$                            -$                            -$                            -$                             -$                                 N/A

79 Total Fund 815 - General CIP 983,544$                 -$                             287,710$                15,503$                  45,857$                  349,070$                 634,474$                     

80

81 64008 Disaster Backup Data Center 1 N/A N/A U 45,000$                   Pending -$                             20,585$                  13,610$                  -$                            34,195$                   10,805$                       

 Funds appropriated in 

2011 / 2012 

Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-

termination phase is on hold.   

82 FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED

FUND 814 - SIDEWALKS CIP

FUND 842 - INFORMATION SERVICES TECH CIP

Total Fund 814 - Sidewalks CIP

FUND 711 - Wastewater - November 2002 Debt Issue

FUND 815 - GENERAL CIP

Total Fund 800 - Street Arterial Improvement

C = Complete

U = Underway     P = Pending
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83 8601 Fence @ Wildwood Sanctuary 3 N/A N/A N/A 33,605$                   -$                             25,543$                  -$                            -$                            25,543$                   8,062$                         

84

85 90002 Land Purchase N/A N/A N/A N/A 526,751$                 -$                             -$                            -$                            369,334$                369,334$                 157,417$                     

86

Grand Total Open Projects 22,153,772$        1,420,548$          1,892,637$         314,252$            548,307$            4,175,744$          17,978,028$            

FUND 900 -LAND ACQUISITION 

C = Complete

U = Underway     P = Pending
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